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1.  Originator

Mike Molinet

2.  Log Date:

2/8/02

3.  CCR #:
  

02-0099

4. Rev:

?

5.  Tel:

301-925-0874

6. Rm #:

2038A

7. Dept.

SIT

8. CCR Title: Install Data Pools and Dashboard COTS in Functionality Lab Solaris 8 String 3

9. Originator Signature/Date

  Mike Molinet     /s/     02/07/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 02/15/02

13.  Office Manager Signature/Date

John Brewster     /s/     02/07/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
High

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Neither Data Pools nor Dashboard functionality can be tested in the Funtionality Lab's Solaris 8 String 3 environment, as
associated COTS products are not yet installed.

24.  Proposed Solution:  (use additional sheets if necessary)
Install the current Solaris 8 versions of the Data Pool and Dashboard COTS products listed below in String 3 of the Functionality
Lab:

1) Apache Server 1.3.22,  2) Jakarta Tomcat 3.2.3, 3) mod_ssl 2.8.5-1.3.22, 4) MM 1.1.3, 5) Velocity 1.2, 6) Open-SSL 0.9.6c,
7) Web GLIS 3.2.1, 8) JDBC API 2.0, 9) JDOM 1.0 Beta 7
25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Solaris 8 testing schedule will be seriously impacted.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Schedule will not be met.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     2/8/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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